

**OFFICE OF THE CITY MANAGER  
LITTLE ROCK, ARKANSAS**

**BOARD OF DIRECTORS COMMUNICATION  
MARCH 5, 2019 AGENDA**

<p><b>Subject:</b></p> <p>Contract Amendment for Development Consultants, Inc.</p> <p><b>Submitted By:</b></p> <p>Public Works Department</p>	<p><b>Action Required:</b></p> <p style="text-align: center;">Ordinance √ <b>Resolution</b></p>	<p><b>Approved By:</b></p> <p style="text-align: center;">Bruce T. Moore City Manager</p>
<p><b>SYNOPSIS</b></p>	<p>Authorizes an increase in the authorized contract amount with Development Consultants, Inc., for Professional Engineering Consultant Services for the design of the Ward 7 Sidewalks Improvement Project.</p>	
<p><b>FISCAL IMPACT</b></p>	<p>This amendment authorizes an increase of \$19,200, making a new contract total of \$177,200.00 for the design of the Ward 7 Sidewalks Improvement Project. Funding for the contract will be from the 2019 to 2021 Capital Improvement Bonds for Streets and Drainage and the 3/8-Cent Capital Improvement Sales and Compensating Use Tax as authorized by Resolution Number No. 14,803.</p>	
<p><b>RECOMMENDATION</b></p>	<p>Approval of the resolution.</p>	
<p><b>BACKGROUND</b></p>	<p>DCI was previously awarded a contract for design work on several of the 2019 to 2021 Improvement Projects. The resolution would authorize the addition of one (1) additional project; the Ward 7 Sidewalks Project.</p>	