

**CITY OF LITTLE ROCK, PUBLIC WORKS DEPARTMENT
2024 STREET RESURFACING PROGRAM SECTION 800**

Quantities are estimated. The proposed street list (Section 800) may be modified. The City of Little Rock reserves the right to modify work restrictions and increase or diminish quantities as reasonably necessary or desirable.

Ward	Work Restriction	STREET NAME	STREET		Length	UTILITY HOLD
			FROM	TO		
2		Black Oak Court	Southern Oaks Drive	north to end	55	
2		Buckingham Place	Essex Drive	west to end	300	Completed 4/8/2024
2		Claybrook Road	Chicot Road	Churchill Drive	1840	Completed 4/12/2024
2/7	MRH	Chicot Road	Baseline Road	Mabelvale Cutoff	5300	
2		Doyle Springs Road	S. Wakefield Drive	Young Road	1385	
2		Denham Drive	Geyer Springs Road	west to end	1240	Completed 4/12/2024
2		Dowan Drive	Weymouth Drive	north to end	610	Completed 4/8/2024
2		Essex Drive	Manchester Drive	Buckingham Place	225	Completed 4/8/2024
2		Ithica Drive	end at Arapaho Trail	end at Patrick Henry Drive	1200	Completed 4/6/2024
2		John Hancock Road	Patrick Henry Drive	American Manor Drive	365	Completed 4/6/2024
2		Nathan Hale Road	American Manor Drive	Patrick Henry Drive	335	Completed 4/6/2024
2		Patrick Henry Drive	Nathan Hale Road	Ithica Drive	500	Completed 4/6/2024
2		Weymouth Drive	Doyle Springs Road	east to end	610	Completed 4/8/2024
2		Warren Drive	Mabelvale Cutoff	south to end	2025	Completed 4/8/2024

*MRH- Streets marked with *MRH under work restrictions carry large volumes of traffic during the morning rush hours and no work which affects traffic flow will be allowed on these streets from 6am to 9am Monday through Friday.